COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2004

ESTIMATE SUMMARY 21:59:20
CONTID: C13885B ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 13885B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 162.0 DAYS TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
GLENWOOD SPRINGS PERCENT TIME: 48.65 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: NH 0821-064
GLENWOOD SPRINGS
NAME OF ROAD: 082A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 12/07/2004 DATE TIME STARTED 06/29/2004
1260 ROCK CREEK CIRCLE DATE LET 06/03/2004 DATE WORK BEGAN 08/18/2004
DATE AWARDED 06/10/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/28/2004 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 06/29/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,729,846.50 PARTICIPATING $ 2,041,069.60 S 538,636.64
AWARD PROJECT AMT: S 3,172,912.70 NON-PARTICIPATING 14,064.00 1,500.00
PERCENT COMPLETE: 55.10% TOTAL EARNINGS 2,055,133.60 540,136.64
FUNDS AVAILABLE: $ 1,674,712.90 STOCKPILED MATERIALS 34,050.48 -10,835.56
GROSS EARNINGS 2,089,184.08 529,301.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,927.33 -2,413.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,083,256.75 526,887.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,083,256.75 526,887.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 526,887.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00200 *REMOVAL OF SIDEWALK 3,391.000 1,938.100
SY 740.000 7,400.00
10.00000 2,678.100 26,781.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 7,997.000 3,272.370
LF 1,040.000 4,680.00
4.50000 4,312.370 19,405.67
0015 202-00220 *REMOVAL OF ASPHALT MAT 33,589.000 17,662.200
SY 3,966.000 21,813.00
5.50000 21,628.200 118,955.10
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,196.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 14,047.000 3,287.250
SF 2,185.000 2,185.00
1.00000 5,472.250 5,472.25
0030 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,172.000 1,269.740
cy 441.000 3,528.00
8.00000 1,710.740 13,685.92
0035 203-00100 MUCK EXCAVATION 800.000 280.600
cY 272.000 12,240.00
45.00000 552.600 24,867.00
0040 203-01100 PROOF ROLLING 60.000 12.750
HOUR 7.000 280.00
40.00000 19.750 790.00
0045 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0050 203-01500 BLADING 20.000 4.500
HOUR 0.000 0.00
100.00000 4.500 450.00
0055 203-01510 BACKHOE 20.000 5.000
HOUR 0.000 0.00
60.00000 5.000 300.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK (DUMP) 20.000 3.000
HOUR 0.000 0.00
80.00000 3.000 240.00
0065 203-01590 FRONT END LOADER (RUBBER TIRE) 15.000 3.000
HOUR 0.000 0.00
100.00000 3.000 300.00
0070 203-01597 POTHOLING 75.000 14.700
HOUR 24.000 1,800.00
75.00000 38.700 2,902.50
0075 203-02330 LABORER 80.000 25.000
HOUR 0.000 0.00
35.00000 25.000 875.00
0080 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 150.000 24.000
cy 20.000 2,000.00
100.00000 44.000 4,400.00
0085 207-00205 TOPSOIL 80.000 52.250
cYy 10.000 500.00
50.00000 62.250 3,112.50
0090 208-00006 EROSION LOG (SPECIAL) 400.000 60.000
LF 0.000 0.00
4.00000 60.000 240.00
0095 208-00020 SILT FENCE 50.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0100 208-00033 SEDIMENT TRAP 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0105 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0110 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00055 RIGID INLET PROTECTION DEVICE 8.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.500 500.00
1,000.00000 0.500 500.00
0125 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.350
LS 0.150 750.00
5,000.00000 0.500 2,500.00
0130 210-04010 ADJUST MANHOLE 14.000 7.000
EACH 4.000 1,200.00
300.00000 11.000 3,300.00
0135 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0140 210-04050 ADJUST VALVE BOX 52.000 13.000
EACH 3.000 450.00
150.00000 16.000 2,400.00
0145 212-00010 SEEDING (LAWN) 30.000 0.000
1B 0.000 0.00
100.00000 0.000 0.00
0150 217-00020 HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0155 250-00110 HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0160 304-03000 AGGREGATE BASE COURSE (CLASS 3) 1,600.000 275.390
TON 447.600 3,804.60
8.50000 722.990 6,145.42
0165 304-06000 AGGREGATE BASE COURSE (CLASS 6) 63.000 0.000
TON 0.000 0.00
28.00000 0.000 0.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 2,500.000 1,133.080
cy 30.000 360.00
12.00000 1,163.080 13,956.96
0175 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (PG 76-28) 201.700 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0180 412-00600 CONCRETE PAVEMENT (6 INCH) 836.260 437.260
sy 399.000 12,768.00
32.00000 836.260 26,760.32
0185 412-00975 *CONCRETE PAVEMENT (9-3/4 INCH) 32,170.660 16,844.220
SY 3,704.000 166,680.00
45.00000 20,548.220 924,669.90
0185 MATERIAL ALLOWANCE PCCP DOWEL BASKETS 917.716
EACH -221.499 -9,568.77
43.20000 696.217 30,076.57
0185 MATERIAL ALLOWANCE PCCP TIE BARS 4,403.966
EACH -1,064.529 -1,266.79
1.19000 3,339.437 3,973.93
0190 412-00976 *CONCRETE PAVEMENT (9-3/4) (CLASS E) 2,000.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0195 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 300.000 75.000
sy 32.000 160.00
5.00000 107.000 535.00
0200 602-00020 REINFORCING STEEL (EPOXY COATED) 3,659.000 2,753.600
1B 0.000 0.00
1.00000 2,753.600 2,753.60
0205 607-11525 FENCE (PLASTIC) 3,542.000 3,542.000
LF 0.000 0.00
5.00000 3,542.000 17,710.00
0210 608-00000 CONCRETE SIDEWALK 1,985.210 1,099.210
sy 886.000 24,808.00
28.00000 1,985.210 55,585.88
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 608-00005 CONCRETE SIDEWALK (SPECIAL) 0.000 579.870
Sy -579.870  -40,590.90
70.00000 0.000 0.00
0220 608-00010 CONCRETE CURB RAMP 860.000 132.220
SY 77.000 5,775.00
75.00000 209.220 15,691.50
0225 608-00051 BRICK PAVERS (INSTALL ONLY) 1,050.000 145.550
SF 182.000 2,730.00
15.00000 327.550 4,913.25
0230 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 7,997.000 3,617.000
LF 2,189.000 21,890.00
10.00000 5,806.000 58,060.00
0235 613-01201 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 5,954.000 3,105.000
LF 1,137.000 14,212.50
12.50000 4,242.000 53,025.00
0240 613-01301 *3 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 969.000 501.000
LF 0.000 0.00
15.00000 501.000 7,515.00
0245 613-07034 *PULL BOX (24"X36"X18") 15.000 9.000
EACH 3.000 2,700.00
900.00000 12.000 10,800.00
0250 613-07050 *PULL BOX (13"X24"X18") DEEP 7.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0255 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
LS 0.200 3,600.00
18,000.00000 0.700 12,600.00
0260 626-00000 *MOBILIZATION 1.000 0.508
LS 0.339 113,565.00
335,000.00000 0.847 283,745.00
0265 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.200 22,000.00
110,000.00000 0.600 66,000.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT : NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 627-00001 *PAVEMENT MARKING PAINT 165.000 75.000
GAL 39.700 1,588.00
40.00000 114.700 4,588.00
0275 627-00005 *EPOXY PAVEMENT MARKING 30.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
0280 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (INLAID) 5,115.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0285 627-02003 *PREFORMED PLASTIC PAVEMENT MARKING (INLAID) 396.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0290 629-01005 SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0295 629-01006 SURVEY MONUMENT (TYPE 6) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0300 629-01210 ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0305 630-00000 *FLAGGING 5,000.000 1,417.500
HOUR 499.000 9,980.00
20.00000 1,916.500 38,330.00
0310 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 2.000
DAY 1.000 75.00
75.00000 3.000 225.00
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 54.000
DAY 17.000 6,460.00
380.00000 71.000 26,980.00
0320 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 750.000 184.500
HOUR 48.000 96.00
2.00000 232.500 465.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000 5.000
EACH 0.000 0.00
260.00000 5.000 1,300.00
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 143.000 46.500
EACH 0.000 0.00
65.00000 46.500 3,022.50
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 22.500
EACH 0.000 0.00
90.00000 22.500 2,025.00
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,100.000 469.750
SF 0.000 0.00
15.00000 469.750 7,046.25
0350 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 1.000
TYPE)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0355 630-80359 *PORTABLE MESSAGE SIGN PANEL 368.000 136.000
DAY 32.000 1,920.00
60.00000 168.000 10,080.00
0360 630-80360 *DRUM CHANNELIZING DEVICE 200.000 33.500
EACH 0.000 0.00
55.00000 33.500 1,842.50
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 8.000
EACH 0.000 0.00
68.00000 8.000 544.00
0370 630-80380 *TRAFFIC CONE 180.000 90.000
EACH 0.000 0.00
12.00000 90.000 1,080.00
0375 630-80384 *TUBULAR MARKER 194.000 97.000
EACH 0.000 0.00

22.00000 97.000 2,134.00
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PCN: 13885B-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0821-064 ESTIMATE NO: 0003 21:59:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 630-80391 *CHANNELIZING DEVICE (FIXED) 180.000 35.000
EACH 0.000 0.00
64.00000 35.000 2,240.00
0385 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70011 F/A PARINERING 2,000.000 1,686.640
FA 0.000 0.00
1.00000 1,686.640 1,686.64
0395 700-70014 F/A INCENTIVE 148,000.000 16,000.000
FA 0.000 0.00
1.00000 16,000.000 16,000.00
0400 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70025 F/A QUALITY INCENTIVE PAYMENT 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70034 F/A HOTEL AND BUS PASSES 17,000.000 0.000
FA 5,720.000 5,720.00
1.00000 5,720.000 5,720.00
0420 700-70035 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 6,457.500 6,457.500
FA 0.000 0.00
1.00000 6,457.500 6,457.50
0455 202-05006 SAWING CONCRETE (6 IN) CO 3 ADDITION OF CURB AND 500.000 0.000
GUTTER
LF 0.000 0.00
1.50000 0.000 0.00
0460 625-00001 CONST SURVEYING (HOUR) CO 3 ADDITION OF CURB AND 87.000 0.000
GUTTER
HOUR 76.000 9,120.00

120.00000 76.000 9,120.00
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CAT NO0200 ROADWAY
0470 608-00005 CONC SIDEWALK (SPEC) CO4 INTEGRAL COLOR 1,630.000 0.000
sy 712.000 54,909.44
77.12000 712.000 54,909.44
0475 630-00003 UNIFORMED TRAF CTRL CO 5 REVISE METHOD OF 750.000 0.000
PAYMENT-CITY OF GWS
HOUR 48.000 1,680.00
35.00000 48.000 1,680.00
0485 202-00001 REM STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0490 210-04020 MODIFY INLET CO 3 ADDITION OF CURB AND GUTTER 9.000 0.000
EACH 8.000 16,800.00
2,100.00000 8.000 16,800.00
0495 210-04025 MODIFY STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 3.000 0.000
EACH 2.000 3,900.00
1,950.00000 2.000 3,900.00
0500 210-04051 ADJ VALVE BOX (SPEC) CO 3 ADDITION OF CURB AND GUTTER 25.000 0.000
EACH 25.000 2,500.00
100.00000 25.000 2,500.00
0505 900-00014 ADDED ITEM (LUMP SUM)/ CO 3 ADDITION OF CURB AND 1.000 0.000
GUTTER
LS 1.000 9,100.00
9,100.00000 1.000 9,100.00
CAT 0200 CURRENT AMT 3,652,006.50 $ 527,801.085 2,062,120.10
CAT NO0280 CITY OF GLENWOOD SPRINGS REIMBURSEABLE
0430 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,840.000 897.000
LF 0.000 0.00
12.00000 897.000 10,764.00
CAT 0280 CURRENT AMT 34,080.00 $ 0.00$ 10,764.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0435 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 13,000.00 $ 0.00$ 13,000.00

CAT NO0580 UTILITIES BY CONTRACTOR

0445 210-04010  ADJUST MANHOLE 19.000 6.000
EACH 5.000 1,500.00
300.00000 11.000 3,300.00
0450 700-70131  F/A MODIFY LOWERING OF QWEST VAULTS 25,060.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0580  CURRENT AMT § 30,760.00 $ 1,500.00% 3,300.00

PROJECT TOTAL CURRENT AMT § 3,729,846.50 $ 529,301.08 $ 2,089,184.10



